Contribution Log - Sprint 3

SOEN 341 Software Process | CareerNet | Fall 2026

Team member	Sayf
Role	Team lead and database backend (tests, CI, review and merging, board and project upkeep)
GitHub repository	https://github.com/Sayf-01/CareerNet-SOEN341-2026-
Sprint	Sprint 3 (Nov 4 to Nov 16, 2026)
Tasks	SA-13 and SA-16, plus review and merging. Other tasks are added here as they are finished.

Contributions

Date	Task	What was done	Time	Links
Nov 3-9	Planning	Used the repo AI to produce a facts sheet of the real code (dated Nov 3), then wrote the Sprint 3 team guide and the six personal guides (43 tasks, about 84 hours) and built a Gantt chart of the plan, with Claude. The plan was cross-checked against the guides before it was used.	Not timed	AI usage log entries 3.1, 3.2 and 3.4
Nov 5	Review and merging	Approved and merged the shared pull requests that the other tasks depend on: PR #119, PR #121, PR #122, PR #123 (Sprint 2 summary report, real-API integration, KA-9 single login helper, KA-6 notifications table). Also approved and merged PR #124 (KA-7) at 17:55 and merged PR #129 (KR-5 cleanup and tests, approved by Dany) at 18:03. Merge times 17:27 to 18:03.	Part of ongoing duties	Merge commits 3bab85b, 7881785, 09dcf05, 6d46568, ec8438f
Nov 5	Review	Opened PR #128 to revert the merge of PR #123 (KA-6) at 17:49; Krish merged it at 17:52. Kaila restored the work in PR #130, which I approved and merged on Nov 8.	Part of ongoing duties	PR #128, PR #130
Nov 8	Review and merging	Approved and merged six of Kaila's pull requests: PR #130, PR #131, PR #125, PR #126, PR #127, PR #132 (KA-6 restore, KA-7, KA-8, KA-10, her Sprint 3 logs, KA-12 libraries). Merge times 15:32, 15:46, 19:07, 19:10, 19:13 and 19:15.	Part of ongoing duties	Merge commits 97de398, df13c57, 479df19, 92d9ec6, fb6f634, 3f24c5c
Nov 8	SA-13	Set up frontend unit tests with Vitest and Testing Library: jsdom and Testing Library packages, a test section in vite.config.ts, src/test/setup.ts, a StatusBadge test for the five statuses (src/components/StatusBadge.test.tsx), an apiFetch test for the /api/v1 prefix and the Authorization header (src/api/client.test.ts), and Documentation/TESTING.md with the test commands. 7 files changed (928 added, 19 removed). The pull request reports npm ci, npm test (4 test files, 13 tests), npm run lint and npm run build all passing. Krish approved it and merged it on Nov 9 at 01:02 (merge commit 9f01a73); I closed the issue at 17:34 that day.	~1.75 h	PR #171; Issue #172; commit f5a72cb

Date	Task	What was done	Time	Links
Nov 8	SA-16	Created the Sprint 3 issues on GitHub, 32 of them between 17:51 and 19:01: 24 task issues for Youssef, Krish, Lamees, Kaila and Dany, 7 acceptance test issues, and SA-20. Each has an owner, the sprint-3 label, a priority label and a type label, and a description with the goal, the steps and the checks.	~1.4 h	Issues #138 to #169
Nov 9	SA-16	Created the Sprint 3 milestone (due Nov 16, 2026) with its description at 17:53, and between 17:54 and 17:56 added the four feature issues #18, #20, #22 and #24 to it with the sprint-3 label. Renamed #22 to Recruiter Dashboard and Posting Management and #24 to Application Analytics and History Dashboard. The milestone holds 10 issues: those four and the acceptance test issues #142, #143, #153, #154, #161 and #169.	Included in the ~1.4 h above	Milestone Sprint 3; Issue #22, Issue #24
Nov 9	Review and merging	Approved and merged PR #176 (Youssef's YO-4, recruiter job listings with application counts) at 19:20.	Part of ongoing duties	Merge commit f61eb48
Nov 12	Logs	Wrote the Sprint 3 AI usage log (8 entries, appendix A.1) and this contribution log, checking each row against the GitHub history. No time recorded.	Not timed	AI usage log entry 3.5

So far this sprint: 13 pull requests merged by me and 12 approved by me (counted from GitHub).

AI use for the tasks above is documented in the AI usage log (Sprint 3 entries 3.1 to 3.8).

Dates and times come from the GitHub history (commits, pull requests, issues, reviews and the activity feed) and are in Eastern time.